4 Advisory

U.S. Department

of Transportation CI rC u | ar

Federal Aviation
Administration

Subject: CONSTRUCTION PROGRESS AND Date: 8/7/89 AC No: 150/5370-6B
INSPECTION REPORT--AIRPORTS Initiated by: AAS-200 Change:
GRANT PROGRAM

1. PURPOSE. This advisory circular (AC) provides guidance for submission of a report on construction
progress of projects under the Airports Grant Program.

2. CANCELLATION. AC 150/5370-6A, Construction Progress and Inspection Report--Airport Devel-
opment Aid Program, dated March 6, 198 1, is cancelled.

3. RESPONSIBILITY FOR SUPERVISION AND INSPECTION. The prime responsibility for supervi-
sion and inspection of construction work under the Airports Grant Program is with the airport sponsor
(owner). The Federal Aviation Administration (FAA) Airports District/Field Offices have the responsibility
to monitor the project to assure that the terms and conditions of the grant agreement are met; to maintain a
broad overview of the construction to be reasonably certain that the work is accomplished in accordance
with the plans and specifications;, and to evaluate the adequacy of the sponsor’s construction inspection.

4. FAA NEED FOR INFORMATION. In order to meet the above responsibility, FAA needs information
as to what work is in progress, completed, or planned; recent testing; and problem areas. This information is
discussed at preconstruction conferences and can be obtained in a convenient manner and in an appropriate
timeframe through use of FAA Form 5370-1, Construction Progress and Inspection Report.

5. USE OF FAA FORM 5370-I. FAA Form 5370-1, Construction Progress and Inspection Report, Ap-
pendix 1, should be submitted by the sponsor’s engineer to the appropriate Airports District/Field Offices.
The frequency of submittal should be established at the preconstruction conference. If any problems, delays,
or adverse conditions occur which will affect the project, the engineer should submit an interim report to
the FAA. One copy of FAA Form 5370-1 should be submitted for each construction contract in progress
on an airport grant project.

6. EXCEPTION. In those localities where the information provided by FAA Form 5370- can be ob-
tained from reports required by the sponsor, the use of this form is optional.

7. SUPPLY. A supply of preaddressed forms will be furnished the sponsor's engineer at the preconstruc-
tion conference. The form does not require postage.
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Period Ending

CONSTRUCTION PROGRESS AND INSPECTION REPORT
AIRPORT GRANT PROGRAM Project Number

Airport Name

Project Description Contractor's Name

1. Rough Estimate of Percent Completion to Date of Construction Phases (Include tems such as clearing. grading, drainage,
base, surface, lighting, etc.)

2. Work Completed or In Progress This Period

3. Briet Weather Summary This Periodinciuding Approximate Rainfall and Periods of Below Freezing Temperature
(On earth work fobs include soif conditions)

4. Contract Time 5. Summary of Laboratory and Field Testing This Period (Note faiingtests and any retests. Summarize

No. Days Last Working out-of-lolerance material. /dentify material subject to pay reduction.)

Charged Day Charged
To Date (Date)

6. Describe Anticipated Work by Contractor for Next Period

7. Problem Areas/Other Comments Revisionsto plans and specifications approved or denied, delays. difficulties, etc. and actions raken.)

SPONSOR’'S INSPECTOR OR REPRESENTATIVE

Date Typed or Printed Name and Titie Signature

FAA Form 5370-1 (8-89) Superseces Previaus Eaition

FAA Form 5370-1, Construction Progress and Inspection Report



